PHASE 4 – PROJECT PLANNING

1. Project Title

Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer

2. Project Plan

The project will be completed in different stages from requirement analysis to final demonstration.

3. Phase-wise Plan

Phase	**Activity**
Phase 1	Brainstorming and Ideation
Phase 2	Requirement Analysis
Phase 3	Project Design
Phase 4	Project Planning
Phase 5	Project Development
Phase 6	Project Testing
Phase 7	Project Documentation
Phase 8	Project Demonstration

4. Development Plan

Milestone 1

Create the **Standard laptop task** Flow in Flow Designer.

- Create a new Flow.
- Add Service Catalog trigger.
- Add Create Catalog Task action.
- Set the assignment group as Hardware.
- Save and activate the Flow.

Milestone 2

Connect the Flow to the **Standard Laptop** catalog item.

- Open Standard Laptop.
- Go to Process Engine.

- Remove the existing automation if required.
- Add the Standard Laptop Task Flow.
- Save the changes.

Milestone 3

Test the complete Standard Laptop ordering process.

- Open Standard Laptop.
- Select Order Now.
- Check the request status.
- Approve the request.
- Open the Requested Item.
- Check the Catalog Task.
- Verify the task status and Hardware assignment.

5. Team Responsibilities

The project team will work together on:

- Requirement preparation
- System design
- ServiceNow configuration
- Testing
- Documentation
- Demonstration

6. Required Resources

- ServiceNow platform
- Flow Designer
- Service Catalog
- Computer/Laptop
- Internet connection
- GitHub for project submission
- Google Drive for demo video

7. Expected Completion

The project will be completed through the planned development, testing, documentation, and demonstration stages.

8. Conclusion

The project plan provides a structured approach for completing the Standard Laptop automation project from planning through final demonstration.